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ESTIMATE RUN 02/11/2010

ESTIMATE SUMMARY 14:49:13

CONTID: C17198         ESTIMATE NO: 0003 PROG 2005

PCN: 17198-BID    COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 6 NOISE WALL AT NORTH FRONTAGE RD. PERCENT TIME:

PROJECT NO: C 0062-024                    

US 6 NOISE WALL AT NORTH FRONTAGE RD.

NAME OF ROAD: NORTH FRONTAGE RD ON US 6

PROJECT COUNTIES: JEFFERSON, REGION 6

CONTRACTOR:

JALISCO INTERNATIONAL, INC. PAY PERIOD ENDING 02/11/2010 DATE TIME STARTED 08/10/2009

6663 COLORADO BLVD. DATE LET 05/28/2009 DATE WORK BEGAN 08/10/2009

 DATE AWARDED 06/19/2009 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 07/01/2009 DATE ACCEPTED

COMMERCE CITY CO 80022     303/287-8905 DATE NOTICE TO PROCEED 08/10/2009

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 215,432.25 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 191,915.00 NON-PARTICIPATING 100,004.10

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
-3,848.07

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -503.80

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

76.47

TIME ALLOW:

ORIG TIME ALLOW:

34 WORK DAYS

WORK DAYS34

87.96%

25,943.90

100,004.10

96,156.03

95,652.23

$

$

$

$

0.00

189,488.35

189,488.35

0.00

189,488.35

-2,878.73

0.00

186,609.62

0.00

AMOUNT DUE 186,609.62 95,652.23

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 95,652.23

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

26.0
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PCN: 17198-BID    ESTIMATE RUN 02/11/2010

PROJECT: C 0062-024                    ESTIMATE NO: 0003 14:49:13

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 CLEARING AND GRUBBING 1.000 1.000

L S 0.000 0.00

2,500.00000 1.000 2,500.00

201-00000  
 

0010 TREE TRIMMING 20.000 20.000

EACH 0.000 0.00

150.00000 20.000 3,000.00

202-00011  
 

0015 *REMOVAL OF ASPHALT MAT 28.000 28.000

SY  0.000 0.00

12.00000 28.000 336.00

202-00220  
 

0020 *REMOVAL OF GUARDRAIL TYPE 3 325.000 325.000

LF  0.000 0.00

3.25000 325.000 1,056.25

202-01130  
 

0025 *REMOVAL OF END ANCHORAGE 2.000 2.000

EACH 0.000 0.00

150.00000 2.000 300.00

202-01300  
 

0030 *POTHOLING 6.000 6.000

HOUR 0.000 0.00

170.00000 6.000 1,020.00

203-01597  
 

0035 EROSION LOG (12 INCH) 280.000 280.000

LF  0.000 0.00

5.75000 280.000 1,610.00

208-00002  
 

0040 SAND BAG 0.000 0.000

EACH 0.000 0.00

11.00000 0.000 0.00

208-00015  
 

0045 CONCRETE WASHOUT STRUCTURE 1.000 1.000

EACH 0.000 0.00

900.00000 1.000 900.00

208-00045  
 

0050 REMOVAL AND DISPOSAL OF SEDIMENT (EQUIPMENT) 10.000 0.000

HOUR 0.000 0.00

75.00000 0.000 0.00

208-00105  
 

0055 EROSION CONTROL SUPERVISOR 40.000 4.000

HOUR 0.000 0.00

65.00000 4.000 260.00

208-00205  
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PCN: 17198-BID    ESTIMATE RUN 02/11/2010

PROJECT: C 0062-024                    ESTIMATE NO: 0003 14:49:13

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 RESET GROUND SIGN 0.000 0.000

EACH 0.000 0.00

240.00000 0.000 0.00

210-00810  
 

0065 HOT MIX ASPHALT (PATCHING) (ASPHALT) 54.000 54.000

SY  0.000 0.00

100.00000 54.000 5,400.00

403-00721  
 

0070 *DRILLED CAISSON (24 INCH) 332.000 332.000

LF  0.000 0.00

80.00000 332.000 26,560.00

503-00024  
 

0075 CONCRETE SLOPE AND DITCH PAVING 1.000 1.000

CY  0.000 0.00

800.00000 1.000 800.00

507-00000  
 

0080 STRUCTURAL STEEL 2,985.000 0.000

LB  2,985.000 10,447.50

3.50000 2,985.000 10,447.50

509-00000  
 

0080 MATERIAL ALLOWANCE STOCKPILED MATERIAL STRUCTURAL 
STEEL

2,983.000

LB  -2,983.000 -3,848.07

1.29000 0.000 0.00

0085 *STRUCTURAL CONCRETE COATING 229.000 0.000

SY  0.000 0.00

9.00000 0.000 0.00

601-40300  
 

0090 *STRUCTURAL CONCRETE STAIN 315.000 0.000

SY  0.000 0.00

6.00000 0.000 0.00

601-40400  
 

0095 *TRANSITION TYPE 3G 1.000 1.000

EACH 0.000 0.00

1,675.00000 1.000 1,675.00

606-01370  
 

0100 *END ANCHORAGE (NONFLARED) 1.000 1.000

EACH 0.000 0.00

2,500.00000 1.000 2,500.00

606-02003  
 

0105 BRIDGE RAIL TYPE 7 (SPECIAL) 247.000 247.000

LF  0.000 0.00

100.00000 247.000 24,700.00

606-10705  
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PCN: 17198-BID    ESTIMATE RUN 02/11/2010

PROJECT: C 0062-024                    ESTIMATE NO: 0003 14:49:13

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0110 FENCE (SOUND BARRIER) 1,364.000 0.000

SF  1,364.000 73,656.00

54.00000 1,364.000 73,656.00

607-15100  
 

0115 *FENCE CHAIN LINK (36 INCH) 21.000 0.000

LF  0.000 0.00

60.00000 0.000 0.00

607-53136  
 

0120 *MOBILIZATION 1.000 0.516

L S 0.344 6,880.00

20,000.00000 0.860 17,200.00

626-00000  
 

0125 *THERMOPLASTIC PAVEMENT MARKING 145.000 0.000

SF  0.000 0.00

10.50000 0.000 0.00

627-00002  
 

0130 *EPOXY PAVEMENT MARKING 8.000 0.000

GAL 0.000 0.00

236.00000 0.000 0.00

627-00005  
 

0135 TRAFFIC CONTROL INSPECTION 44.000 24.000

DAY 5.000 625.00

125.00000 29.000 3,625.00

630-00007  
 

0140 TRAFFIC CONTROL MANAGEMENT 4.000 2.000

DAY 2.000 1,200.00

600.00000 4.000 2,400.00

630-00012  
 

0145 BARRICADE (TYPE 3 M-A) (TEMPORARY) 6.000 3.000

EACH 2.400 444.00

185.00000 5.400 999.00

630-80335  
 

0150 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 5.000 2.500

EACH 2.000 200.00

100.00000 4.500 450.00

630-80341  
 

0155 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 5.000 2.500

EACH 2.000 372.00

186.00000 4.500 837.00

630-80342  
 

0160 CONSTRUCTION TRAFFIC SIGN (SPECIAL) 41.000 20.500

SF  16.400 393.60

24.00000 36.900 885.60

630-80344  
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PCN: 17198-BID    ESTIMATE RUN 02/11/2010

PROJECT: C 0062-024                    ESTIMATE NO: 0003 14:49:13

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0165 DRUM CHANNELIZING DEVICE 30.000 15.000

EACH 12.000 468.00

39.00000 27.000 1,053.00

630-80360  
 

0170 TRAFFIC CONE 0.000 0.000

EACH 0.000 0.00

12.00000 0.000 0.00

630-80380  
 

0175 F/A ANTICIPATED CMO 4,588.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70002  
 

0180 F/A MINOR CONTRACT REVISIONS 3,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0185 F/A PARTNERING 500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70011  
 

0190 F/A EROSION CONTROL 1,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380  
 

0200 REMOVAL OF TREE 8.000 0.000

EACH 8.000 2,800.00

350.00000 8.000 2,800.00

202-00010  
 

0205 DECIDUOUS TREE (2 INCH CALIPER) 4.000 0.000

EACH 4.000 2,518.00

629.50000 4.000 2,518.00

214-00220  
 

CAT 0200 $96,156.03 189,488.35CURRENT AMT 215,432.25 $$

PROJECT TOTAL 96,156.03 $ 189,488.35CURRENT AMT 215,432.25 $$


